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QUARTERLY CAPITAL PROJECTS STATUS REPORT
Reporting Agency:

Print Date:

Commonwealth Office of Technology

04/20/2012

Status

Contract

Compl Date

Actual

Subst ComplCounty

Report Quarter:

Cabinet/Agency/Project Title

2012-1(January)

Commerce Cabinet/Fish & Wildlife Resources

Automated License Sales System Upgrade Multi Closeout Phase2004-2006 100 05/01/11 05/01/11
Comments: Project Closed

Education & Workforce Development Cabinet/Commonwealth Office of Technology

Unemployment Insurance System Integrity Enhancement Multi CPBOC-12/01/11

Education & Workforce Development Cabinet/Education Dept

Expand Statewide Longitudinal Data System Multi Planning PhaseCPBOC-12/01/10
Comments: Cost todate:$1,018,992
Percent Complete: 60% 
Target Completion Date: 6/30/12

Education & Workforce Development Cabinet/Workforce Investment

Interactive Voice Response System Multi Execution & Control PhaseCPBOC-10/01/09
Comments: Cost todate:$1,823,131 
Percent Complete: 88%
Target Completion Date: 6/30/2012

Education Cabinet/Education Dept

Student Information System Multi Closeout Phase2006-2008 100 08/31/11 08/31/11
Comments: Project Closed

Education Cabinet/KY Educational Television

Replace Master Control and Production Infrastructure Execution & Control Phase2006-2008*
Comments: Cost todate: $15,445,309.36
Percent Complete: 98%
Target Completion Date:6/30/11

Finance and Administration Cabinet/Commonwealth Office of Technology

Public Safety Communications Infrastructure  KEWS Multi Execution & Control Phase2004-2006*
Comments: Cost todate: $41,570,000.00
percent Complete: 90%
Target Completion Date: 7/30/2012

Finance and Administration Cabinet/Revenue
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Comprehensive Tax System - Phase I Planning Phase2006-2008*
Comments: Cost todate: $19,625,246.00
Pecent Complete: 46%
Target Completion Date:6/1/2015

General Government Cabinet/KY Retirement Systems

Kentucky Retirement Systems Line of Business Project Execution & Control Phase2006-2008
Comments: Cost todate: $12,510,504.00
Percent Complete: 57%
Target Completion Date: 11/1/2012

General Government Cabinet/KY Teachers' Retirement

KTRS Pension Management System Multi Execution & Control Phase2004-2006
Comments: Cost todate: $833,094.85 
Percent Complete: 42%
Target Completion Date: 12/30/2011

KTRS Pension Management System II Multi Planning Phase2010-2012
Comments: Cost todate: $0
new Project
Target Completion Date: 6/30/2014

Health and Family Services Cabinet/Public Health

eKASPER System Upgrade (Phase II) Execution & Control Phase2004-2006*
Comments: Cost todate: 4,334,916.60
Percent Complete: 83%
Target Completion Date: 12/31/2012

Health and Family Services Cabinet/Secretary's Office (CHFS)

Child Support Enforcement (KASES II) Planning Phase2004-2006*
Comments: Cost todate: $11,281,256.05 
Percent Complete: 36%
Target Completion Date: 6/30/2014

Safeguarding Children At Risk (TWIST Re-Write) Execution & Control Phase2004-2006*
Comments: Cost todate: $3,702,469.57 
Percent Complete 35%
Target Completion Date: 12/31/2011

Suport for Health and Welfare Services (KAMES) Execution & Control Phase2004-2006*
Comments: Cost todate: $17,317,959.45 
Percent Complete: 83%
Target Completion Date:12/01/2012
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Justice and Public Safety Cabinet/State Police

Mobile Communication Centers Multi Execution & Control Phase2008-2010
Comments: Cost todate: $1,037,261.00
Percent Complete: 93%
Target Completion Date: 11/30/2012

Strategic Voice Mutual Aid System Multi Execution & Control Phase2008-2010
Comments: Cost todate: $9,535,109
Percent Complete: 89%
Target Completion Date: 1/30/2012

Personnel Cabinet/General Operations (Personnel)

Replace Personnel Payroll System - Phase I Franklin Execution & Control Phase2004-2006*
Comments: No Report sent

Transportation Cabinet/Gen Admin & Support (Transp)

Prog Management (PRECON/6 YR Plan) Closeout Phase2004-2006 100 04/01/11 04/01/11*
Comments: Project Closed

Purchase TRNSPORT Upgrade Multi Initiation Phase2010-2012*
Comments: Cost todate: $0
New Project

Replace Automated Vehicle Information System (AVIS) Multi Execution & Control Phase2008-2010*
Comments: Cost todate:$8,071,378 
Percent Complete: 32%
Target Completion Date 12/1/2013

Transportation Enterprise Data Warehouse Multi Planning Phase2010-2012*
Comments: Cost todate: $451,504.51
Percent Complete: 30%
Target Completion Date: 6/30/2012

TRNSPRT System Execution & Control Phase2002-2004*
Comments: Cost todate: $1,294,072.55 
Percent Complete: %99
Target Completion Date: 1/1/2012

* indicates projects involving General Fund supported bonds or "state" cash (General Fund, Investment Income, Capital Construction Surplus, Contingency 

Fund, Emergency Fund, or Statewide Deferred Maintenance Fund).
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